ID	0	Task Name	Duration	Start	Finish	Predecessors
1		Determine Problems	60 days?	Tue 28.01.20	Mon 20.04.20	2
2		Evaluate The System	15 days?	Tue 7.01.20	Mon 27.01.20	6
3		Define Necessaries	6 days?	Mon 4.11.19	Mon 11.11.19	11
4		The Company Necessaries	5 days?	Mon 11.11.19	Fri 15.11.19	
5		Determines Areas for Project	23 days?	Tue 28.01.20	Thu 27.02.20	14
6		Literature Review	61 days?	Mon 14.10.19	Mon 6.01.20	
7		Research Same Graduation for Guideline	11 days?	Tue 7.01.20	Tue 21.01.20	6
8		Obtain Data From Manufacturing in Factory	7 days?	Wed 22.01.20	Thu 30.01.20	7
9		Collect Data From Manufacturing in Factory	11 days?	Mon 3.02.20	Mon 17.02.20	8
10		Obtain Materials and How They are Going to Combine Together	38 days?	Mon 27.01.20	Wed 18.03.20	
11		Meeting with Company Advisiors	1 day?	Mon 30.09.19	Mon 30.09.19	
12		Gettting Feedback on Current System	4 days?	Mon 30.09.19	Thu 3.10.19	
13		Information About Production on Our Part	6 days?	Tue 7.01.20	Tue 14.01.20	6
14		Develop Project Plan	26 days?	Mon 23.12.19	Mon 27.01.20	
15		Create a Schedule	1 day?	Tue 1.10.19	Tue 1.10.19	11
16		Identify Task	11 days?	Mon 7.10.19	Mon 21.10.19	11
17		Create a Tasks Table	1 day?	Tue 12.11.19	Tue 12.11.19	3
18		Set Meeting	1 day?	Fri 1.11.19	Fri 1.11.19	11

Project: Project MS Date: Tue 31.12.19

Task
Split
Progress
Summary
Project Summary
Deadline

External Tasks

External Milestone

Deadline



